
CITY OF NORMAN, OKLAHOMA 

CONSTRUCTION PROJECTS UPDATE 

March, 2010  

Department of Public Works 

 

 
Shawn O'Leary 

Director of Public Works 

Photo of Rock Creek Road Widening Project 

 



Public Works Projects 
Index of Reports 

 

 Construction Project        Page 
 

Street Widening and Reconstruction 
East Main Street: Carter Avenue to 12th Avenue NE         3 
Lindsey Street Widening: Oakhurst Avenue to 24th Avenue East            3 
Main Street and 36th Avenue West               4 
Main Street and 34th Avenue SW Landscaping/Street/Parking        4 
Rock Creek Road Widening: Porter Avenue to 12th Avenue NE        5 
24th Avenue SE Widening: Imhoff to Lindsey St.         5 
36th Avenue NW: Quail / Brookhollow              6 
Tecumseh IIC Road Widening: 12th Avenue NW to 12th Avenue NE       6 
US Interstate 35 Widening Project: North of Main Street to Indian Hills Road      7 
 

Drainage Improvements 
Drainage Projects FYE 2007            8 
Force Account Drainage Materials                   8 
Miscellaneous Drainage Projects FYE 2008             9 
 

Pavement Repair 
Asphalt Paver Patching             9 
ARRA Stimulus Resurfacing Project          10 
Asphalt Pavement Maintenance 2007          11 
Asphalt Pavement Maintenance 2008          11 
Asphalt Pavement Maintenance 2009          12 
Campus Corner Streetscape / White Street Reconstruction 12 
Concrete Pavement Maintenance          13 
Driveway Repair Program FYE 2007          13 
Joint Seal FYE 2009            14 
Urban Asphalt Reconstruction Bond Project         14 
Urban Concrete Pavement Rehabilitation: Elm and College        15     
Urban Concrete Pavement Reconstruction: Imhoff Road            15 
 

Sidewalk Improvements 
Downtown Sidewalk and Curbs             16 
2009 Sidewalk Accessibility           16 
2010 Sidewalk Accessibility           17 
2009 School Sidewalk Program           17 
2010 Arterial Sidewalk Program           18 
 

Traffic Control Improvements 
Traffic Calming                18 
Tecumseh Road Traffic Signals           19 
 

Railroad Crossing Improvements 
Duffy Street Crossing            19 
Robinson Street RR Grade Separation          20 
 

Facility Improvements 
Lindsey Yard Facility 5 Year Maintenance         20 
 

March, 2010 Report Page 1 



ACTIVE SUBDIVISION DEVELOPMENT 
INDEX of REPORTS 

  
 
 SUBDIVISION             PAGE       
 

Ashton Grove Section 3 Addition      21 

Carrington Place Section 8 Addition     21 

Carrington Place Section 9 Addition     22 

Cedar Lane Section I Addition      22 

Cottages At Norman PUD       23 

Frost Creek Addition        23 

Greenway Park Addition       24 

Hallbrooke Section 4 Addition      24 

Links at Norman PUD Addition      25 

Monterey 1 Addition        25 

NRH Medical Park Section 2 Addition     26 

Park Place Section 7 Addition       26 

Red Canyon Ranch Section 1 Addition     27 

Siena Springs Addition        27 

Summit Lakes Section 10 Addition      28 

Trailwoods Section 4 Addition      28 

Truman Primary School       29 

University North Park Section I Replat     30 

University North Park Section II Addition    30 

University North Park Section III Addition    31 

University North Park Section IV Addition    31 

University North Park Section VI Addition    32 

Vista Springs Estates Section 2       32 

         

March, 2010 Report Page 2 



 
PROJECT NOS. TR0220 and BP0220 

 
Main Street: Carter Ave. to 12th Ave. NE 
 
DESIGNER: Carter Burgess, OKC   
  
CONTRACTOR: Haskell Lemon Const, OKC 
 
CONTRACT AMOUNT: $3,283,061.20 

Project Manager: Lonnie Ferguson 
 
 

SCOPE OF PROJECT:  
This Bond Project includes the widening and reconstruction of East Main Street from Carter Avenue 
to 12th Avenue NE. 
 
STATUS OF PROJECT:  
ODOT conducted a bid letting on the roadway project on February 21, 2008, and awarded the contract 
to Haskell Lemon Construction in March, 2008. On July 10, 2008, construction began, and with the 
completion of two (2) punch list work items in August, 2009, construction is complete. ODOT has not 
finalized this project. 
 
  
 
PROJECT NOS. TR0014, AR0014; BP0014 

 
Lindsey Street Widening:  
Oakhurst Avenue to 24th Avenue East 

 
DESIGNER: Poe & Associates, OKC 
    
CONTRACTOR: Allen Contracting, OKC ;
     
CONTRACT AMOUNT: $2,654,829.70  

Project Manager: Lonnie Ferguson 
 
 

SCOPE OF PROJECT:  
This Bond Project includes the widening and reconstruction of Lindsey Street, between Oakhurst 
Avenue and 24th Avenue East and includes new traffic signals and left turn bays at the intersection 
with Oakhurst Avenue. 
 
STATUS OF PROJECT:  
The project was let by ODOT in April and awarded to Allen Contracting in May, 2007. Allen 
Contracting commenced work on September 06, 2007, and construction is complete. An inspection 
has been conducted and punch list work has been completed. ODOT has not finalized this project. 
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PROJECT NOS. TR0229/BP0229 

 
Main Street and 36th Avenue West  
 
DESIGNER: Hendrick & Sons, Norman 
 
CONTRACTOR: Schwarz Paving, OKC 
     
CONTRACT AMOUNT: $3,222,148.45 

Project Manager: Lonnie Ferguson 

SCOPE OF PROJECT:  
This Bond Project adds additional lanes of traffic on 36th Avenue West at its intersection with Main 
Street. Left turn lane storage will be expanded on all approaches and the existing traffic signal will be 
upgraded. Pavement widening will be performed on 36th Avenue NW between Main Street and 
Brookford Drive consolidating commercial driveways and implementing access management 
improvements on Main Street and on 36th Avenue NW. 
 

STATUS OF PROJECT:  
ODOT conducted a bid letting in November, 2007, and awarded the contract to Schwarz Paving. 
Construction began on January 22, 2008, and construction is complete. ODOT has not finalized this 
project. 
 

 
 
PROJECT NOS. TR0229/BP0229  

 
Main Street and 34th Avenue SW 
Landscaping/Street/Parking 
 
DESIGNER: Hendrick & Sons, Norman 
 
CONTRACTOR: Nash Construction, OKC 
     
CONTRACT AMOUNT: $226,084.50 

Project Manager: Lonnie Ferguson 

SCOPE OF PROJECT:  
As part of the right-of-way donation agreement with Sam's Club for the original Main Street and 36th 
Avenue West widening and signalization project, this project includes paving, irrigation, landscaping 
and lighting improvements in the construction affected area of their parking lot This project also 
includes the realignment of 34th Avenue SW for traffic safety.  
 
STATUS OF PROJECT:  
In its meeting of February 24, 2009, City Council awarded the contract to Nash Construction and work 
began April 13, 2009, and pavement construction is complete. In October, 2009, landscaping was 
completed. 
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PROJECT NOS. BP0044, TR0044; WA0244  

 
Rock Creek Road Widening:  
Porter Avenue to 12th Avenue NE 

 
DESIGNER: EST, OKC 
     
CONTRACTOR: Haskell Lemon, OKC 
     
CONTRACT AMOUNT: $4,487,735.69 
 

Project Manager: John Clink 
 

SCOPE OF PROJECT:  
This Bond Project includes the widening and reconstruction of Rock Creek Road between Porter 
Avenue and 12th Avenue NE and includes new traffic signals and left turn bays at the intersection 
with 12th Avenue NE.  
 
STATUS OF PROJECT:  
Utility relocation work has been completed. Construction commenced on January 04, 2010. 
Woodcrest Creek culvert completed. 
 
 
 
 
PROJECT NOS. TR0004 and BP0004 

 
24th Ave SE Widening: Imhoff to Lindsey  
 
DESIGNER: Robert B. Hendrick, OKC 
    
CONTRACTOR: Allen Contracting, OKC 
     
CONTRACT AMOUNT: $3,104,621.10 

Project Manager: Lonnie Ferguson 

SCOPE OF PROJECT:  
This Bond Project includes the widening and reconstruction of 24th Avenue SE between Imhoff Road 
and Lindsey Street. 
 
STATUS OF PROJECT:  
The project was let by ODOT in April and awarded to Allen Contracting in May, 2007. Allen 
Contracting commenced work on September 06, 2007. As of July, 2009, construction is complete. 
ODOT has not finalized this project. 
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PROJECT NOS. TR0231 and TR0232  

 
36th Avenue NW: Quail / Brookhollow 
 
DESIGNER: C.H. Guernsey, OKC  
   
CONTRACTOR: Rudy Construction, OKC 
  
CONTRACT AMOUNT: $2,645,494.08 

Project Manager: Lonnie Ferguson 

 

SCOPE OF PROJECT:  
The project will provide three new fully actuated, interconnected traffic signals, and widening on 36th 
Avenue NW to provide exclusive left turn lanes. 
 
STATUS OF PROJECT:  
ODOT conducted a bid letting on the roadway project on April 17, 2008, and awarded the contract to 
Rudy Construction on May 07, 2008. On July 14, 2008, construction began and it was completed in 
July, 2009. ODOT has not finalized this project.  
 
 
 
PROJECT NOS. TR0054/BP0054 
 
Tecumseh IIC Road Widening:  
12th Avenue NW to 12th Avenue NE 

 
DESIGNER: Triad, OKC   
     
CONTRACTOR: Haskell Lemon, OKC  
    
CONTRACT AMOUNT: $7,039,963.90  

Project Manager: Lonnie Ferguson 
 
 

SCOPE OF PROJECT:  
This 1993 Bond Project includes the reconstruction and widening of Tecumseh Road between 12th 
Avenue NW and 12th Avenue NE. Also included are traffic signals and left turn bays at the Tecumseh 
Road intersections with both Porter Avenue and 12th Avenue NE. 
 
STATUS OF PROJECT:  
ODOT conducted a bid letting in November, 2007, and awarded the contract to Haskell Lemon. 
Construction began on January 28, 2008, and it was completed in April, 2009. ODOT has not 
finalized this project. 
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PROJECT NO. SEC1702Y-114A (191) HP  
 
US Interstate 35 Widening Project: 0.5 Mile North of Main Street to Indian Hills Road 
 

 
PROJECT MANAGEMENT: ODOT Division 3, Purcell Resident Engineer Cary “Red” Raley 

on, OKC 

ed on this 
dditional 4.594 miles of six (6) lane widening.  

ct 

, 2009. The Rock Creek
oad bridge deck construction is underway. Construction is 76% complete. 

    
CONTRACTOR: Haskell Lemon Constructi
      

RACT AMOUNT: $35,304,952.60 CONT
 

SCOPE OF PROJECT:  
This project involves the reconstruction of bridges at US Highway 77 and at Little River and the 
construction of a bridge at Rock Creek Road. Drainage, grading and paving will be perform
section of US Interstate 35 providing an a
 

STATUS OF PROJECT:  
ODOT conducted a bid letting on December 18, 2008, and on January 09, 2009 awarded the contra
to Haskell Lemon Construction. The contract time is 600 days, and work started on February 15, 
2009. The estimated time of completion is fall of 2010. The new US 77 southbound ramp bridge and 
northbound I-35 paving have been completed and re-opened to traffic in July  

 

R
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PROJECT NOS. DR0003-DR0005 
 
Drainage Projects FYE 2007  
 
DESIGNER: City of Norman     
CONTRACTOR: Central Contracting Services, OKC
      
CONTRACT AMOUNT: $284,264.00 

Project Manager: Bob Hanger  

SCOPE OF PROJECT:  
The FYE 2007 Drainage Projects are described as follows: 
1. Project No. DR0003: Barbour storm sewer from Glenwood to 150 ft. north of Kansas.  
2. Project No. DR0004: Bishop Creek Channel repair from Linn to Apache.  
3. Project No. DR0005: Concrete Valley Gutters to replace inverted siphons at: a. Grassland and                   
Pendleton; b. Pendleton and Buckhorn Circle; c. Grassland and Grassland Circle; d. Ripple and Astor;  
and e. Sparkle and Astor. 
 
STATUS OF PROJECT:  
Central Contracting Services completed all valley gutter construction. Bishop Creek construction 
began in September, 2008, and progress is 80 percent. Barbour Avenue storm sewer was completed 
in December, 2008. 
 
 
 
PROJECT NOS. SC0331, SC0332,  
SC0374, SC408-SC412; SC440-SC442 
 

Force Account Drainage Materials  
 
DESIGNER: City of Norman   
  
CONTRACTOR: Street Division  
    
BUDGETED AMOUNT: $262,852.00  

Project Manager: Greg Hall      

SCOPE OF PROJECT:  
The Drainage Crew in Street Maintenance is comprised of (4) personnel, who install Stormwater 
Drainage Improvements, including storm sewer installation and repair, and adjunct street repairs, 
culvert crossdrains, and concrete channel repairs. This project funds the materials at eleven project 
locations. 
 
STATUS OF PROJECT:  
Six of eleven projects have been completed and 55 percent of the funding has been expended. 
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PROJECT NO. DR0006 

 
Miscellaneous Drainage Projects FYE 2008 

 
DESIGNER: City of Norman  
   
CONTRACTOR: Central Contracting, OKC 
     
CONTRACT AMOUNT: $25,000.00 

Project Manager: Bob Hanger  

SCOPE OF PROJECT:  
This project will fund the construction of several small drainage related projects such as concrete 
valley gutter in streets, concrete flumes in drainage easements, storm sewer inlets, and etc. to resolve 
citizen ponding stormwater drainage requests.  
 
STATUS OF PROJECT:  
The contract was awarded on August 08, 2006. Work has been completed at 122 Monroe Court and 
intersection of Kansas Street and Utah Avenue. This project is 100% complete. 
 
 
 
PROJECT NOS. SC0318 - SC0320; SC0361, 
SC0394, SC036; SC0430-SC0431 
 
Asphalt Paver Patching  
 
DESIGNER: City of Norman     
CONTRACTOR: Street Division   
   
ESTIMATED PROJECT COST: $494,665.00 

Project Manager: Greg Hall            

SCOPE OF PROJECT:  
Asphalt Paver Patching is used to place uniform asphalt overlay on a roadway that has sufficient base 
material but poor surface condition. The City's Pavement Management System has identified eight 
locations.  
 
STATUS OF PROJECT:  
Asphalt overlays have been performed on Franklin Road, Robinson Street and 84th Avenue NE. In 
November, 2009, asphalt paving was performed on 24th Avenue NW north of Franklin Road. 
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Project Number STP-STIM(407)AG 
 

ARRA Stimulus Resurfacing Project in Norman 
 

 
PROJECT MANAGEMENT: ODOT Division 3, Purcell Resident Engineer Cary “Red” Raley 
    

ion, OKC CONTRACTOR: Haskell Lemon Construct
      

RACT AMOUNT: $1,442,635.00 CONT
 

SCOPE OF PROJECT:  
Fun epaving are the following: ctionally Classified System streets selected for asphalt mill/r

Boulevard 1) Eufaula Street: Porter Avenue to University 
2) Flood Avenue: Acres Street to Hayes Street 
3) Jenkins Avenue: Boyd Street to Linn Street 

th Berry Road 4) Lindsey Street: 24  Avenue SW to 300 feet east of 
 5) Porter Avenue: Robinson Street to Alameda Street

6) University Boulevard: Boyd Street to Main Street 
 

STATUS OF PROJECT:  
Haskell Lemon Construction commenced deep patching work on Eufaula Street on September 15, 
2009. During November, 2009, asphalt mill/repaving was performed on West Lindsey Street. All 
streets have been completed. 
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PROJECT NOS. SC0036, SC0246, SC0251,  
SC0252, SC0307, SC0308, SC0341-SC0359 
 
Asphalt Pavement Maintenance 2007 
 
DESIGNER: City of Norman   
      
CONTRACTOR: Street Division  
   
ESTIMATED PROJECT COST: $1,122,814.00   

Project Manager: Greg Hall     

SCOPE OF PROJECT:  
For FYE 2007 the maintenance strategy will involve asphalt mill/overlay and surface sealing on 24 
roadway locations. The cold milling and surface sealing will be performed by a contractor and the 
asphalt paving will be performed by City personnel. 
 
STATUS OF PROJECT:   
Twelve of 24 projects have been completed and 60 percent of the funding has been expended. 
 
 
 
PROJECT NOS. SC0382 - SC0393 
 
Asphalt Pavement Maintenance 2008 
 
DESIGNER: City of Norman   
      
CONTRACTOR: Street Division  
   
ESTIMATED PROJECT COST: $748,640.00   

Project Manager: Greg Hall   

 

SCOPE OF PROJECT:  
For FYE 2008 the maintenance strategy will involve asphalt mill/overlay and surface sealing on 11 
roadway locations. The cold milling and surface sealing will be performed by a contractor and the 
asphalt paving will be performed by City personnel. 
 
STATUS OF PROJECT:   
An asphalt overlay was performed on Alameda Drive in April, 2008. Asphalt paving was performed 
on Franklin Road in September, 2008. 
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PROJECT NOS. SC0419 - SC0428 
 
Asphalt Pavement Maintenance 2009 
 
DESIGNER: City of Norman   
     
CONTRACTOR: Street Division  
   
ESTIMATED PROJECT COST: $781,000.00   

Project Manager: Greg Hall  

  

SCOPE OF PROJECT:  
For FYE 2009 the maintenance strategy will involve asphalt mill/overlay and surface sealing on 10 roadway 
locations. The cold milling and surface sealing will be performed by a contractor and the asphalt paving will be 
performed by City personnel. 
 
STATUS OF PROJECT:   
Asphalt paving has been performed on Constitution Street, Franklin Road, 120th Avenue NE, Haddock Street, 
Villa Drive and Rancho Drive. In October, 2009, street reconstruction and asphalt paving was completed in the 
Cascade Addition. 
 
 
 
PROJECT NOS. SC0419; TF0001 
 

Campus Corner Streetscape 
White Street Reconstruction 
 
DESIGNERS: HCA, Inc. /City of Norman 
CONTRACTORS: Street Division and  
Central Contracting Services, Norman 
      

PHASE I PROJECT COST:  $239,126.00 
PHASE II PROJECT COST: $276,399.00 

  
Project Managers: John Clink and Greg Hall  
    
SCOPE OF PROJECT:  
This is a combination CIP and Campus Corner TIF Project involving the removal of the existing sidewalk, curb 
and gutter and pavement on White Street between Asp Avenue and University Boulevard. The Street Division 
is performing the pavement removal, storm sewer installation, subgrade stabilization and asphalt paving on 
White Street. Central Contracting Services is performing all concrete work on White Street and performing 
reconstruction of sidewalk, curb and gutter, cutback parking and drainage swale on Asp Avenue. 
 
STATUS OF PROJECT: 
Construction operations commenced on May 18, 2009, on White Street and Asp Avenue. Construction on 
White Street and reconstruction on the west side of Asp Avenue has been completed. Reconstruction on the 
east side of Asp Avenue was completed in August, 2009. 
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PROJECT NOS. SC0398-SC0404; 
SC0433-SC0436 
 
Concrete Pavement Maintenance 

 
DESIGNER: City of Norman  
       
CONTRACTOR: Central Contracting,   
Norman 
      
CONTRACT AMOUNT: $455,707.00  

Project Manager: Greg Hall      

SCOPE OF PROJECT:  
This maintenance strategy will include removal and replacement of broken, damaged and displaced 
concrete panels and repair of adjunct drainage structures on urban concrete streets. 
 
STATUS OF PROJECT:  
Construction has been performed on Haddock Street, at 12th Avenue SE and Triad Drive, on 
Comanche Street, on Brooks Street adjacent McKinley School and in the Castlerock Addition. 
 
 
 

PROJECT NO. SC0447 
 

Driveway Repair Program FYE 2009 
 
DESIGNER: City of Norman     
CONTRACTOR: Central Contracting, OKC 
    
CONTRACT AMOUNT: $18,500.00  

Project Manager: Jack Burdett  

SCOPE OF PROJECT:  
This project repairs hazardous or deteriorated 
driveways in the Central Core Area. Specific locations are chosen based on criteria established 
by City Council. This project was combined with 7 other concrete projects and designated as the 
FYE 2009 Concrete Projects. 
 
STATUS OF PROJECT:  
The contract was awarded on August 26, 2008. Driveways have been constructed at the following locations: 
315 N Crawford, 714 Monnett, 624 and 630 Tulsa, 820 W Brooks, 716 and 722 Chautauqua, 733 S Lahoma, 
614 and 626 E Gray; 520 E Comanche. This project is complete. 
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PROJECT NO. SC0439 
 

Joint Seal FYE 2009 
 

DESIGNER: City of Norman 
    

CONTRACTOR: Keystone Services, Bixby  
     

CONTRACT AMOUNT:  $150,000.00 

Project Manager: Doug Danner 
  
SCOPE OF PROJECT:  
This project is designed to fill joint and cracks in 
asphalt and concrete streets, thereby preventing moisture from penetrating into the subgrade, which 
would ultimately cause a pavement failure. The following streets are included: 1. Flood Avenue, 2. 
West Main Street and 3. Woods Avenue.  
 
STATUS OF PROJECT:  
On March 31, 2009, Contract No. K-0809-124 was awarded to Keystone Services and work began on 
Flood Avenue on April 21, 2009. Flood Avenue between Lindsey and Main, Main Street between 
Park and Berry and Woods Avenue between Denison and Robinson have been completed. 
 
 
 
 
PROJECT NOS. BP0098-BP0113,  
BP0126-BP0167; BP0250-BP0267       
 
Urban Asphalt Reconstruction Bond Project 
 

DESIGNER: City of Norman   
   
CONTRACTOR: Overland Corporation, Ardmore 
 
CONTRACT AMOUNT: $1,575,094.80 
 

Project Manager: Doug Danner      

SCOPE OF PROJECT:  
This Bond Project will rehabilitate urban asphalt streets. Pavement and subgrade failures will be deep patched. The 
existing asphalt surface will be milled and repaved with Superpave asphalt. 
 
STATUS OF PROJECT:  
On September 10, 2009, Overland commenced asphalt mill/repaving operations on East Lindsey Street 
between 24th Avenue SE and 48th Avenue SE. and paving was completed in October. Asphalt mill/repaving 
has been completed on Oakhurst Avenue and is underway in the South Lake Addition.  
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PROJECT NOS. BP0122 - BP0125 
 

Urban Concrete Pavement Rehabilitation:  
Elm, College, High Meadows and Denison 

      
DESIGNER: City of Norman 
   
CONTRACTOR: Central Contracting, Norman 
  
CONTRACT AMOUNT: $592,757.00 

Project Manager: Doug Danner          

SCOPE OF PROJECT: 
This Bond Project will include removal and replacement of broken, damaged and displaced concrete panels on urban 
concrete streets. Also included on Elm Avenue is a 700 foot storm sewer extension to drain several areas of ponded water 
which deteriorate pavement and subgrade. 
  
STATUS OF PROJECT:  
In its meeting of May 27, 2008, City Council approved Contract No. K-0708-147 for the construction on 
this project. On June 17, 2008, construction began on Elm Avenue and Delta Street. The storm sewer extension 
on Elm Avenue was completed on June 30, 2008. Construction on Elm Avenue was completed in September, 
2008.  
 
 
PROJECT NOS. BP0083-BP0085 
 
Urban Concrete Pavement Reconstruction 

 
DESIGNER: City of Norman   
      
CONTRACTOR: Commercial Concrete, Blanchard
      
CONTRACT AMOUNT: $232,231.00  

Project Manager: Doug Danner      

SCOPE OF PROJECT:  
This Bond Project will include removal and replacement of broken, damaged and displaced 
concrete panels on urban concrete streets. 
 
STATUS OF PROJECT:  
Construction commenced on Imhoff Road at Pickard Avenue on July 19, 2007. Repairs were made to 
the inlet boxes, the subgrade was stabilized and the pavement was replaced. Work at this location was 
suspended until concrete work on Flood Avenue between Gray Street and Kansas Street had been 
completed. On January 12, 2010, construction activity resumed on Imhoff Road, and the work has 
been completed. 
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PROJECT NO. TC0016 

 
Downtown Sidewalk and Curbs  
 
DESIGNER: City of Norman 
       

CONTRACTOR: Central Contracting  
       Services, Norman   
  

CONTRACT AMOUNT: $49,500.00 

Project Manager: Doug Danner 
  
SCOPE OF PROJECT:  
This project will repair the deteriorated sidewalks and curbs in the downtown core area. The project 
locations will be determined from recommendations from the Downtown Merchants Association.  
 
STATUS OF PROJECT:  
The contract was awarded on August 26, 2008. Sidewalk and curb reconstruction has been performed 
at Porter and Tonhawa and at Tonhawa and Ponca. 
 
 
 
PROJECT NO. TC0017 
 
2009 Sidewalk Accessibility  

 
DESIGNER: City of Norman    
 
CONTRACTOR: Central Contracting,  
Norman 

  
CONTRACT AMOUNT: $99,000.00 

Project Manager: Doug Danner 
 
  

SCOPE OF PROJECT:  
This project involves the construction of wheelchair ramps at existing non-compliant ADA sidewalk 
locations. 
 
STATUS OF PROJECT:  
Contract No. K-0809-40 with Central Contracting Services was awarded on August 26, 2008. In 
March, 2009, the existing sidewalks at Stinson and Jenkins and Stinson and Lincoln were 
reconstructed. During November, 2009, sidewalk accessibility was completed on Wylie Road near 
Jackson School. 
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PROJECT NO. TC0238 
 
2010 Sidewalk Accessibility  

 
DESIGNER: City of Norman    
 
CONTRACTOR: Central Contracting,  
Norman 

  
CONTRACT AMOUNT: $100,000.00 

Project Manager: Doug Danner 
 
  

SCOPE OF PROJECT:  
This project involves the construction of wheelchair ramps at existing non-compliant ADA sidewalk 
locations. 
 
STATUS OF PROJECT:  
Contract No. K-0910-3 with Central Contracting Services was awarded on July 14, 2009. In August, 
2009, the accessibility at the southeast corner of Boyd Street and Jenkins Avenue was reconstructed to 
meet current standards. Accessibility improvements were constructed at Robinson Street and Jones 
Avenue in February, 2010.  
 
 
 
PROJECT NO. TC0018 

 
2009 School Sidewalk Program  

 
DESIGNER: City of Norman    
 
CONTRACTOR: Central Contracting, 
Norman 
 
CONTRACT AMOUNT: $69,250.00 

Project Manager: Doug Danner  

SCOPE OF PROJECT:  
This project involves the construction of sidewalks to connect to the following: Cleveland, Wilson, 
Lincoln and Jackson Elementary Schools. 
 
STATUS OF PROJECT:  
Contract No. K-0809-40 with Central Contracting Services was awarded on August 26, 2008. 
Construction commenced on September 29, 2008 on the Dakota/Merkle connection to Cleveland 
School and is 100% complete. 
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PROJECT NO. TC0239 

 
2010 Arterial Sidewalk Program  

 
DESIGNER: City of Norman    
 
CONTRACTOR: Central Contracting, Norman 
 
CONTRACT AMOUNT: $70,000.00 

Project Manager: Doug Danner  

  

SCOPE OF PROJECT:  
This project involves the construction of sidewalks on arterial streets and connecting sidewalks to 
Norman Public Schools.  
 
STATUS OF PROJECT:  
Contract No. K-0910-3 with Central Contracting Services was awarded on July 14, 2009. Construction 
commenced on October 27, 2009 at two locations on 24th Avenue NW in the UNP District and work 
was completed in November. 
 
 
 
 
PROJECT NO. TR0230 

 
Traffic Calming 
 
DESIGNER: City of Norman 
 
CONTRACTOR: Nash Construction, OKC 
 
CONTRACT AMOUNT: $171,200.00 

Project Manager: Michael Rayburn 

SCOPE OF PROJECT: 
Installation of traffic calming devices (i.e. traffic circles, speed humps, chokers, chicanes, etc.) in 
collector streets where there is a quantifiable speeding problem. The Traffic Division conducts 
continuous studies and neighborhood meetings.  
 
STATUS OF PROJECT: 
Nash Construction was awarded the speed table construction contract on August 11, 2009. During 
September, 2009, speed tables were installed on Brandywine, Virginia, Eufaula, Kansas, Dakota, 
Peters and Grandview. Speed table modifications were performed on Vine Street and on Manor Hill 
Drive in January, 2010.  
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PROJECT NO. TR0056   
   

Tecumseh Road Traffic Signals 
 
DESIGNER: TEC, Inc., OKC 
 
CONTRACTOR: Traffic and Lighting, OKC 
 
Total Project Cost: $772,856.57 
 
Project Manager: Angelo Lombardo 
 
SCOPE OF PROJECT:  
This project includes three fully actuated and interconnected traffic signals at the intersections of Tecumseh 
Road with 1) 36th Avenue NW, 2) North Interstate Drive, and 3) I-35 Northbound Ramp. Also included is 
continuous roadway lighting along Tecumseh Road from 36th Avenue NW to I-35. 
 
STATUS OF PROJECT:  
On November 05, 2007, ODOT awarded the contract to Traffic and Lighting Systems. Traffic signal 
installation operations commenced on March 25, 2008 with interconnect conduit installations. The project has 
been substantially completed with all three signals now in operation, and the roadway lighting has been 
installed. ODOT has not finalized this project. 
  
 
 
 
PROJECT NOS. BP0226; TR0226 
 

Duffy Street Crossing 
 

DESIGNER: Hendrick and Sons, Norman
      
CONTRACTORS: BNSF Railway, Ft. Worth 
        Shell Construction, OKC 
     
PROJECT COST: $135,967.00 
                                 $382,522.00 
 

Project Manager: John Clink  

SCOPE OF PROJECT:  
This Bond Project provides for the construction realignment of Duffy Street at the BNSF Railroad 
Crossing and new signal crossing equipment. This will improve the safety of the motorists, bicyclists 
and pedestrians utilizing this centrally located at-grade railroad crossing. 
 
STATUS OF PROJECT:  
On June 20, 2008, Shell Construction began roadway reconstruction on Duffy Street and construction is 
complete. Signal installation by BNSF is complete. The crossing was re-opened on November 08, 2008. The 
City has not finalized this project. 
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PROJECT NOS. BP0203; TR0203 
 

Robinson RR Grade Separation 
 

DESIGNER: HNTB, OKC   
   
ROW AGENT: SRLS, OKC 
     
DESIGN:  $2,007,100.00 
ROW AGENT:       $338,281.00 
 

Project Manager: John Clink  

SCOPE OF PROJECT:  
This Bond Project provides for the construction of a roadway grade separation for Robinson Street at 
the BNSF Railroad Crossing. The project extends 500 feet east and 500 feet west of the railway. 
 
STATUS OF PROJECT:  
Right-of-way clearance via house moving and structure demolition commenced in March, 2009 and was 
completed in August, 2009. Utility relocation work commenced in August. Central Contracting commenced 
new water line installation in October and sewer line installation in November, 2009. Work was completed in 
February, 2010. ODOT conducted a bid letting on the roadway project on February 18, 2010. 
 
 
 
PROJECT NO. EF0039 
 

Lindsey Yard Facility 5 Year Maintenance
      

  
DESIGNER: City of Norman 
     
CONTRACTOR: Various   

   
ESTIMATED PROJECT COST: $58,308.57   

Project Manager: Greg Hall   
      
 

SCOPE OF PROJECT: 
Year 1 Administrative Building: heat and air upgrade, Salt Storage Building: exterior paint 
Year 2 Entry Gates: electric operator installation, Chemical Storage Building: containment 
Year 3 Chemical Storage Building: HVAC and exterior paint, Salt Storage Building: roofing 
Year 4 Chemical Storage Building: roof repair, Administrative Office: interior paint 
Year 5   Administrative Office: carpet, Salt Storage Building: exterior paint 
Year 6   Main Building: flooring  
Year 7   Salt Storage Building: weatherizing and cold-mix asphalt containment fabrication 
 
STATUS OF PROJECT:   
All projects through Year 6 are complete. Offices were painted and carpeted; re-flooring was performed in the 
main building. 
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Ashton Grove Section 3 Addition 
Single Family Residential; 23.1 Acres, 25 Lots 
Location: 48th Avenue N.W. and Rock Creek Rd. 

 
Developer:  Ashton Grove, LLC 
 

Utility Contractor: Matthews Trenching 
Paving Contractor: Schwartz Paving 
 
February 21, 2007: Sewer and Water Permit to  
   Ashton Grove. LLC 
February 21, 2007: Drainage Permit to Ashton Grove, LLC. 
February 21, 2007: Paving Permit to Ashton Grove, LLC 
 

Sewer Lines:   $ 136,837.00     100% 
Water Lines:   $ 187,088.00     100% 
Storm Sewer:   $ 261,335.00     100% 
Paving:    $ 404,641.00     100%  
Total Cost   $ 989,901.00 
 

The final plat was approved by Planning Commission on May 14, 2009, and it was approved by City Council 
on May 26, 2009. The streets in this subdivision are private. Public improvements have been completed; a 
final inspection was conducted and punch list work has been completed. 
 
 

Carrington Place Section 8 Addition 
Single Family Residential; 17.2 Acres, 38 Lots 
Location: South side of Franklin Rd 0.25 mile 
east of 48th Ave. N.W. 

 
Developer:  Carrington Place, LLC   
  
Utility Contractor: D&H Utilities 
 
Paving Contractor: Silver Star 
 
 

July 25, 2007:   Sewer, Water and Drainage Permits to D&H Utilities 
 
October 01, 2008  Paving Permit to Silver Star Construction 
 
Sewer Lines:   $   50,600.00    100% 
Water Lines:   $   32,232.00    100% 
Storm Sewer:   $ 120,500.00    100% 
Paving:    $ 335,300.55            100% 
Total Cost   $ 538,632.55 
 
Public improvements have been completed. A punch list inspection was performed on February 26, 2009 and 
the work has been accepted. On April 30, 2009, the plat was filed at Cleveland County.  
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Carrington Place Section 9 Addition 
Single Family Residential; 15.2 Acres, 37 Lots 
Location: 0.25 mile east of 48th Ave. N.W.  
and 0.5 mile south of Franklin Road 

 
Developer:  Carrington Place, LLC 
    

Utility Contractor: D&H Utilities 
 

Paving Contractor: Silver Star 
 

 
 

August 21, 2008:  Sewer, Water and Drainage Permits to D&H Utilities 
     
October 01, 2008  Paving Permit to Silver Star Construction 
 
Sewer Lines:   $     79,664.50   100% 
Water Lines:   $   124,602.30   100% 
Paving:    $   241,237.65            100% 
Total Cost   $   445,504.45 
 
Public improvements have been completed. A punch list inspection was performed on February 26, 2009 and 
the work has been accepted. On April 13, 2009, the plat was filed at Cleveland County.  
 
 
 

Cedar Lane Section I Addition 
Single Family Residential; 40.1 Acres, 111 Lots 
Location: 12th Avenue SE 0.23 miles south of 
Cedar Lane Road 
 

Developer:  Cedar Lane, LLC   
  
Utility Contractor: M&M Ditching 
 
Paving Contractor: Pending 
 
September 15, 2009: Sewer and Water Permits 
   to M&M Ditching 
 
Sewer Lines:   $ 239,407.96   95% 
Water Lines:   $ 408,766.00   90% 
Storm Sewer:   $   Pending     0% 
Paving:    $   Pending                0% 
Total Cost   $  
 
Public improvements are under construction. 
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Cottages At Norman PUD 
Mixed Residential; 33.3 Acres 
88 Buildings, 173 Units 
Location: North side of Imhoff Road and  
0.2 mile east of Classen Boulevard 

 
Developer:  Capstone, LLC   
  

Utility Contractor: H&H Utilities 
 

Paving Contractor: Silver Star Const  
 
May 27, 2008:  Sewer and Water 
Permits to H&H Utilities 
July 23, 2008  Paving Permit to Silver Star Construction 
 
Sewer Lines:   $     14,186.00    100% 
Water Lines:   $   243,847.50    100% 
Paving:    $     76,383.90            100% 
Total Cost   $   334,417.40 
 
Public improvements have been completed. Public improvements have been accepted and on June 08, 2009, 
the plat was filed at Cleveland County.  
 
 
 

Frost Creek Addition 
Single Family Residential;  
105.9 Acres, 80 Lots 
Location: Northwest corner of Robinson St.       
and 36th Avenue NE 

 
Developer:  Frost Creek, LLC  
 

Utility Contractor: Wee Construction 
 

Paving Contractor: TMC Construction 

 
 

November 20, 2007: Sewer and Water Permit to Wee Construction     
October 17, 2008: Paving Permit to TMC Construction for Private Streets  
February 20, 2009: Paving Permit to TMC Construction for Robinson Street 
 
Sewer Lines:   $ 391,595.00    100% 
Water Lines:   $ 367,397.00    100% 
Paving:    $ 104,000.00    100% 
Total Cost   $ 862,992.00 
 
The streets in this subdivision are private. Public improvements have been accepted and on 
September 09, 2009, the plat was filed at Cleveland County.  
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Greenway Park Addition 
Single Family Residential; 7.0 Acres, 5 Lots 
Location: East side of 36th Avenue NW  
0.5 mile north of Robinson Street 

 
Developer:  Gilbert Lewers Livingston,   

                    Trustee of: Mary Louise Livingston  
        Revocable Trust 
              

Utility Contractor: H&H Utilities 
 

Paving Contractor: Silver Star Construction 
 

August 22, 2007: Sanitary Sewer and Water Permit to H&H Plumbing 
    
Sewer Lines:   $ 43,058.00   100% 
Water Lines:   $ 46,294.50   100% 
Total Cost   $ 89,352.50 
 
Public improvements have been completed and accepted. Private street construction by Silver Star 
Paving has been completed. The detention weir has not been constructed. On December 31, 2008, the 
plat was filed at Cleveland County.  
 
 
 

Hallbrooke Section 4 Addition 
Single Family Residential; 14 Acres, 43 Lots 
Location: 0.4 mile south of Rock Creek Road and 
0.35 mile west of 24th Avenue NE 
 

Developer:  Hallbrooke Development 
   Groups, LLC   
  
Utility Contractor: H & H Utilities 
 
Paving Contractor: Silver Star Const. 
 
 
 

September 25, 2009:  Sewer, Water and Drainage Permits to H & H Utilities 
August 20, 2009:  Paving Permit to Silver Star Construction 
 
Sewer Lines:   $   32,865.00   55% 
Water Lines:   $   61,240.00   45% 
Storm Sewer:   $ 105,055.00   35% 
Paving:    $ 219,670.10             0%  
Total Cost   $ 418,830.10  
 

Public improvements are under construction. 
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Links at Norman PUD Addition 
Multi-Family Residential, Golf Course and Club 
House; 153.53 Acres, 924 Units 
Location: Southeast corner 24th Avenue SE and 
Cedar Lane 
 

Developer:  Links at Norman, LP   
  
Utility Contractors: M&M Ditching 
   Brewski Construction 
 
Paving Contractor: Pending 
 

August 18, 2009:  Sewer and Water Permits to Brewski Construction 
August 28, 2009:  Lift Station and Pressure Line Permits to M&M Ditching 
 
Sewer Lines:   $ 199,693.00   90% 
Water Lines:   $ 602,409.00   90% 
Lift Station and Line:  $ 651,268.00   55% 
Paving:    $ Pending                 0%  
Total Cost   $  
 

Public improvements are under construction. 
 

 
 

Monterey 1 Addition 
Single Family Residential; 11.8 Acres, 37 Lots 
Location: East side of 12th Avenue SE 0.35 miles 
south of Cedar Lane Road 
 

Developer:  Monterey Development  
    Company, LLC                  
 
Utility Contractor: H&H Utilities 
 
Paving Contractor: Silver Star Construction 
 
 

December 22, 2008: Sewer, Water and Drainage Permits to H&H Utilities 
April 07, 2009:  Paving Permit to Silver Star  
 

Sewer Lines:   $ 124,863.10    100% 
Water Lines:   $ 143,397.00    100% 
Storm Sewer:   $ 126,710.00    100% 
Paving:    $ 231,211.35              100% 
Total Cost   $ 626,181.45 
 

Public improvements have been accepted and on February 09, 2010, the plat was filed at Cleveland 
County.  
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NRH Medical Park  
Section 2 Addition 
Medical Complex; 40.9 Acres, 2 Lots 
Location: 36th Avenue N.W. and Tecumseh 
Road. 

 
Developer:  Norman Regional  
   Hospital 
Utility Contractor: H & H Utilities 
Paving Contractor: Pending 
 

March 16, 2007: Sewer and Water Permit 
   to H & H Utilities 
 

May 24, 2007:  Drainage Permit to Witwer Construction 
    

April 30, 2009:  Paving Permit to Silver Star Construction 
 

Sewer Lines:          $  107,224.00  100% 
Water Lines:          $  104,775.50  100% 
Storm Sewer:          $ 927,150.00  100% 
Paving:           $     94,051.75  100%   
Total Cost $1,233,201.25 
 
Public improvements have been completed and accepted. On October 05, 2009, the plat was filed at Cleveland 
County. 
 
 

Park Place Section 7 Addition 
Single Family Residential; 23.8 Acres, 99 Lots 
Location: South side of Rock Creek Road and  
0.2 mile east of 12th Ave NE 
 
Developer:  Park Place  
   Developers, LLC 
 

Utility Contractor: H & H Utilities 
 

Paving Contractor: Connelly Paving 
 

 
July 10, 2008:  Sanitary Sewer Permit, Water Permit and Drainage Permit to H & H Utilities 
 

November 12, 2009: Paving Permit to Connelly Paving  
 
Sewer Lines:   $   36,383.00   100% 
Water Lines:   $   48,117.50   100% 
Storm Sewer:   $   19,463.00   100% 
Paving:     $ 132,551.00      45%      
Total Cost   $ 236,514.50 
 

Public improvements are under construction. 
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Red Canyon Ranch Section 1 
Single Family Residential; 11.65 Acres, 46 Lots 
Location: North side of Tecumseh Road 0.3 mile west  
of 12th Avenue NE  
 

Developer: Sweetgrass Communities, LLC   
  
Utility Contractor: Jerlow Construction 
 
Paving Contractor: Silver Star Construction 
 
 
 

September15, 2009:  Sewer Permit to Jerlow Construction 
November 30, 2009:  Water and Storm Sewer Permits to Jerlow Construction 
January 19, 2010:  Paving Permit to Silver Star Construction 
 
Sewer Lines:   $ 137,135.00   95% 
Water Lines:   $ 138,242.58   95% 
Storm Sewer:   $   15,880.00   15% 
Paving:    $ 223,234.80             0%  
Total Cost   $ 514,492.38  
 

Public improvements are under construction. 
 
 
 

Siena Springs Addition 
Single Family Residential; 60.1 Acres, 131 Lots 
Location: North side of East Lindsey Street  
0.25 miles west of 36th Avenue SE 

 
Developer:  Siena Springs Dev, LLC 

    
Utility Contractor: Wee Construction 
 

Paving Contractor: Howard Paving 
 
 
 
October 10, 2007: Earthwork Permit to Bergstresser Dozer     
January 11, 2008: Sanitary Sewer and Water Permits to Wee Construction 
September 18, 2008: Paving and Drainage Permit to Howard Paving 
 

Sewer Lines:   $ 219,513.00    100% 
Water Lines:   $ 216,103.25    100% 
Drainage and Paving:  $ 432,057.33                100% 
Total Cost   $ 867,673.58 
 

Public improvements have been accepted and on September 24, 2009, the plat was filed at Cleveland 
County.  
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Summit Lakes Section 10 Addition 
Single Family Residential; 22.1 Acres, 65 Lots 
Location: 36th Avenue SE 0.31 miles south of 
Alameda Street 
 

Developer:  Summit Lakes, LLC   
  
Utility Contractor: Central Contracting 
 
Paving Contractor: Concrete Construction 
 
 
 

October 06, 2005:  Sewer Permit to Central Contracting 
April 11, 2006:   Water Permit to Central Contracting 
July 07, 2009:   Paving and Drainage Permits to Concrete Construction 
 

Sewer Lines:   $   76,017.00   100% 
Water Lines:   $ 169,500.00   100% 
Storm Sewer:   $   58,294.00   100% 
Paving:    $ 228,699.75           100%  
Total Cost   $ 532,510.75  
 

Public improvements are under construction. 
 
 

Trailwoods Section 4 Addition 
Single Family Residential; 6.0 Acres, 30 Lots 
Location: North side of Rock Creek Road 0.20 
Mile east of 12th Avenue NW 
 

Developer:  Terra Verde 
   Development, LLC 
     
Utility Contractor: H&H Utilities 
 
Paving Contractor: Silver Star Construction 
 
 

April 08, 2009:  Sewer, Water and Drainage Permits to H&H Utilities 
June 25, 2009:  Paving Permit to Silver Star  
 

Sewer Lines:   $   31,345.00    100% 
Water Lines:   $   55,031.00    100% 
Storm Sewer:   $   55,550.00    100% 
Paving:    $ 100,918.10              100% 
Total Cost   $ 238,844.10 
 

Public improvements have been accepted and on September 15, 2009, the plat was filed at Cleveland 
County.  
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Truman Primary School 
Public School: 7.0 Acres 
Location: 601 Meadow Ridge Road 
 

                                 

: Construction Co. 
mount: $ 9,110,000.00 

actor: Connelly Paving 

d Water Permit to H & H Utilities 

Developer:  Norman Public School System 
Primary Contractor Gail Armstrong 
Contract A
 

Utility Contractor: H & H Utilities 
Paving Contr
 

January 14, 2009: Sewer an
    

Sewer Lines:   $ 12,786.80  100%   
Water Lines:   $ 43,990.00              100%   

otal Cost   $ 56,776.80 

outh end of the tract was installed utilizing the existing topography to minimize dirt work. 

ruman Elementary School of its current enrollment of about 830 Trailblazers. 
 

T
 
Public utilities have been installed The 64,000 square-foot facility will be constructed in three (3) 
split-level modules to accommodate the existing topography. The storm water detention facility at the 
s
 
The Truman Primary School will house about 500 pre-kindergarten through second-grade students. 
The new facility is expected to be available for classes in August, 2010. This will relieve the existing 
T
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University North Park Section I Replat 
Commercial; 23.1 Acres, 3 Lots 
Location: North of Robinson Street and  
     east of Interstate 35 

 
Developer:  University North Park, LLC;  
   
        University of Oklahoma 
        University Town Center, LLC 
 
January 17, 2007:  Sanitary Sewer 
Permit to  
    H & H Utilities 
August 07, 2006:  Water Permit to H & H Utilities 
January 17, 2007:  Drainage Permit to Witwer Construction 
 
Sewer Lines:   $ 414,425.00     100% 
Water Lines:   $ 121,364.00     100% 
Storm Sewer:   $ 215,010.00     100% 
Total Cost   $ 750,799.00 
 
The final plat was filed at Cleveland County on March 30, 2007. Public improvements have been completed. 
    
 

 
 
University North Park Section II  
Commercial; 19.6 Acres, 2 Lots 
Location: North of Robinson Street and  
     east of Interstate 35 

 
Developer: University Town Center, LLC;   
        University North Park, LLC; 
        University of Oklahoma 
 
Utility Contractor: Jim Mayes Co. 
Paving Contractor: Silver Star Const. 
 
May 09, 2007:  Water Permit to Jim Mayes Company 
May 10, 2007:  Paving Permit to Silver Star Construction 
 
Water Lines:            $ 170,901.00     100% 
Offsite Drainage:        $ 1,145,266.00     100% 
Paving:                $ 265,679.80     100% 
Total Cost         $ 1,581,846.80 
 
The final plat was filed at Cleveland County on June 27. 2007. Public improvements have been 
completed. 
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University North Park Section III  
Commercial; 27.9 Acres, 4 Lots 
Location: North of Robinson Street and  
east of Interstate 35; Kohl's 

 
Developer:  University North Park, LLC;  
        University Town Center, LLC 
 
Utility Contractor: H & H Utilities 
 

Paving Contractor: Silver Star Construction 
 
 
January 17, 2007 Sanitary Sewer Permit to H & H Utilities 
January 24, 2007: Water Permit to H & H Utilities 
January 24, 2007: Drainage Permit to H & H Utilities 
June 15 2007:  Paving Permit to Silver Star Construction 
 
Sewer Lines:   $ 307,755.00     100% 
Water Lines:   $ 307,196.50     100% 
Storm Sewer:   $ 326,590.00     100% 
Bridge Structure:  $ 538,701.00     100% 
Total Cost             $1,480,242.50 
 
The plat was filed at Cleveland County on June 27, 2007. Public improvements have been completed. 
 
 

 
University North Park Section IV 
 

Commercial; 8.76 Acres, 3 Lots 
Location: Southeast of Kohl's 

 
Developer: University North Park, LLC;  
   

        University of Oklahoma; 
 

        University Town Center, LLC 
 

Utility Contractor: H & H Utilities 
 
 

December 05, 2007: Sanitary Sewer and Water Permits to H & H Utilities 
 
Sewer Lines:   $   52,397.00     100% 
Water Lines:   $   55,204.00     100% 
Total Cost   $ 107,601.00 
 
Public improvements have been accepted. The final plat was filed at Cleveland County on July 30, 
2008. 
 

 - 31 - 



 
University North Park Section VI 
 
Commercial; 25.25Acres, 10 Lots 
Location: North of Kohl's 

 
Developer: University North Park, LLC;  
 

        University of Oklahoma; 
 

        University Town Center, LLC 
 
 
 
November 28, 2007: Water and Drainage Permit to H & H Utilities    
January 23, 2008: Sewer Permit to H & H Utilities 
February 20, 2008: Paving Permit to Silver Star 
 
Sewer Lines:   $   46,345.00    100%                
Water Lines:   $ 146,406.00    100% 
Storm Sewer:   $ 145,780.00    100% 
Paving:    $   77,157.65    100% 
Total Cost   $ 415,688.65 
 
Public improvements have been accepted. The final plat was filed at Cleveland County on July 30, 
2008. 
 
 
Vista Springs Estates Section 2  
Single Family Residential Estates;  
85.17 Acres, 38 Lots 
Location: East side of 72nd Avenue SE and  
0.4 mile south of Robinson Street 
 

Developer:  Vista Springs, Inc.   
  
Utility Contractor: None 
 
Paving Contractor: Silver Star Const. 
 
 
 

September 24, 2009:  Paving and drainage permits to Silver Star Construction 
 
Bridge Culvert:   $   227,752.95             100% 
Paving:    $   636,294.10   10%             
Total Cost   $   864,047.05 
 
Sewer and water are individual on-site septic systems and wells. Streets are public; construction is 
underway. Bridge culvert has been constructed. 
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