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NORMAN FORWARD is designed to improve the quality of life in Norman through 
renovating, expanding, constructing, and funding projects including multiple 
recreational facilities, libraries, parks, athletic venues, public art, trails, and swim 
complexes. NORMAN FORWARD also includes traffic improvements and an 
extension of the existing James Garner Avenue. A citizen-initiated proposal, 
NORMAN FORWARD will enhance the Norman community for generations to 
come.  
 
Funded through a 15-year earmarked sales tax, NORMAN FORWARD includes 12 
projects spanning the entire city at an estimated cost of $148 million. It also 
includes other program expenses at an estimated cost of $55.4 million. Sales tax 
collections began on January 1, 2016 and will continue for 15 years. 
 
The NORMAN FORWARD program includes: 
 Canadian River Park 
 Central Branch Library 
 East Branch Library 
 Griffin Land Acquisition 
 Indoor Aquatic Center 
 Indoor Multi-Sport Facility 
 James Garner Avenue Extension 
 Parks Projects 

o Andrews Park  
o Existing Neighborhood Park Renovations  
o New Neighborhood Park Development  
o New Trail Development 
o Ruby Grant Park 
o Saxon Park  
o Westwood Tennis Center 

 Senior Citizens Center 
 Sports Complex Projects 

o Griffin Park Soccer Complex 
o Reaves Park 
o Softball & Football Complex 

 Traffic Improvements 
 Westwood Family Aquatic Center 

 
The City is beginning to move forward with the projects and the Implementation 
Plan will guide the process. The Implementation Plan is a document to be 
reviewed and recommended by the NORMAN FORWARD Citizen Financial  

Executive Summary 
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Oversight Board and adopted by the City Council, which outlines the scopes of 
work, conceptual budgets, and the order in which the projects or phases of 
projects will commence. The Implementation Plan is a living document which 
will be reviewed, re-evaluated, and re-adopted from time to time as projects 
progress and plans become realities.  
 
In February 2016, ADG, P.C. was hired as the program manager for the 
NORMAN FORWARD program. Since that time, ADG has attended meetings, 
conducted research, and analyzed data to prepare the Implementation Plan. 
The information in the Implementation Plan is based on currently available 
information as well as certain assumptions made based on anticipated 
requirements.  
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The History of NORMAN FORWARD 

The NORMAN FORWARD initiative came to City Council from community groups, 
stakeholders, and residents, who prepared an initial program scope using 
analysis and information from master plans for the libraries and parks, 
recreational planning professionals, traffic professionals, and research firms.  

 
Beginning in the spring of 2015, Norman City Council began a series of Council 
conferences and additional public meetings to refine the program scope, 
financing, and funding opportunities for NORMAN FORWARD. Priority projects 
are included from the 2014 Library Master Plan Update, the 2009 Norman Parks 
& Recreation Master Plan, and additional projects designed to provide 
recreational opportunities for Norman residents.  
 
The program is intended to improve the quality of life for all Norman citizens by 
providing public projects and programming that contribute to better health, 
more active lifestyles, intellectual pursuits, engagement with the arts, and 
increased traffic safety. The program is funded by a 15-year earmarked sales 
tax.  
 
On August 11, 2015, City Council voted unanimously to approve NORMAN 
FORWARD Ordinance O-1516-5 and Resolution R-1516-14 that called for an 
election to take place on October 13, 2015, to ask Norman voters to consider a 
temporary sales tax increase to provide funding for the projects.  
 
The temporary one-half percent (1/2%) sales tax was approved by 72 percent 
(72%) of Norman voters. The voter authorized sales tax increase began on 
January 1, 2016.  
 
Public Involvement 
The NORMAN FORWARD Citizen Financial Oversight Board (CFOB) was created 
to review the finances of the NORMAN FORWARD program. Their tasks include: 

 Review actual and projected NORMAN FORWARD Sales Tax (NFST) 
revenues 

 Recommend mix of project financing including pay as you go (“paygo”) 
 Review pace and sequencing of construction of projects 
 Review Council actions related to expenditures of NFST monies 

Background 
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 Recommend strategies for long term operations and maintenance of 
facilities 

 Report to Council from time to time as warranted and to provide an 
annual report to City Council 

 Perform such other duties related to NORMAN FORWARD as the City 
Council directs by motion or resolution 

 Assign one CFOB member to serve with and act as a liaison to certain 
advisory committees that Council may form from time to time regarding 
specific NORMAN FORWARD projects 

 
The Oversight Board consists of nine members, appointed by the Mayor and 
confirmed by City Council. Members are from various wards and have 
backgrounds and experience in accounting, banking, construction, auditing, 
advertising, operations, and law. Two ex-officio members are part of the Board, 
including the Mayor (or designee) and City Manager (or designee). 
 
Ad hoc advisory groups were appointed by the Mayor to provide additional 
citizen input specific to each major NORMAN FORWARD project and to City 
Council. One member of the Oversight Board serves on each ad hoc advisory 
group. Ad hoc groups have five to nine members each. Ex-officio members 
include the City Manager (or designee), a CFOB member and may include a 
member, or members, of specific stakeholder groups. 
 
All Oversight Board and ad hoc advisory group meetings are open to the public 
and shall comply with the Oklahoma Open Meetings Act. The public is invited to 
attend meetings and provide input and comments to the ad hoc advisory 
groups and Oversight Board.  
 
Process 
The NORMAN FORWARD Implementation Plan sets the overall guidelines for 
program scope, project scheduling, and individual construction budgets. Site 
selection and land acquisition, if applicable, will be required prior to the start of 
design for most projects.  

 
Certain sites may require demolition, site clearing, or other preparatory steps. 
Environmental testing will also be performed, as needed, prior to building 
design, and if necessary, environmental remediation will be completed.  
 
The City will solicit Requests for Qualifications (RFQ) from consultants, such as 
architects and engineers. Responses to RFQs will be reviewed using the City’s 
consultant selection process.  
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Documents produced by each consultant will undergo peer reviews conducted 
by City Staff and the Program Manager. The purpose of these reviews will be to 
monitor the consultant’s plans and specifications for conformance with the 
City’s design intent and the allocated budget. At selected phases of the design 
process, the ad hoc advisory groups and the Citizens Financial Oversight Board 
will receive presentations from consultants in order to review and approve the 
design. 
 
Once the final design of a project has been approved, the City will utilize its 
standard competitive bidding process to solicit and award construction 
contracts. The architects and/or engineers will review construction progress, and 
the Program Manager will provide additional field observation for conformance 
with construction documents.  
 
Throughout the entire process, the City Staff and Program Manager will provide 
community outreach to citizens through communication on the status of each 
project.  
 
Communication 
As with any large, capital improvement program, communication with the 
public is critical for the success of NORMAN FORWARD. In addition to the high 
level of citizen participation through the Citizens Financial Oversight Board and 
the ad hoc advisory groups, ongoing communication and information will be 
made available to the public through various avenues and outlets. 

Communication projects include but are not limited to: 

 A quarterly electronic newsletter to stakeholders 
 Promotion and updates via social media outlets including Facebook and 

Twitter 
 Updates and promotion in partnership with the Norman Chamber of 

Commerce via the Chamber’s newsletter and website 
 Routine press releases about public meetings, surveys, and other updates 

sent to various outlets including the Norman Transcript and Norman News 
 Updates in the City Manager’s weekly report to City Council, which is also 

sent to the Norman Transcript, posted to the City Manager’s webpage, 
and promoted on Facebook 

 Updates in the City Manager’s report at City Council meetings; videos 
from these updates are posted to the City Manager’s webpage, 
promoted on Facebook, and uploaded to YouTube 

 Routine updates to the NORMAN FORWARD website 
 Meetings posted on government access television 
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Future communication is planned as projects progress and plans include but are 
not limited to: 

 Branded NORMAN FORWARD construction signs 
 Construction groundbreakings 
 Ribbon cuttings, open houses, tours, and more 
 Inclusion in City of Norman’s Annual Report 
 Project videos shared for broad reach across social media, newsletters, 

government access television, and YouTube 
 Story ideas to local television and print media 

 
Implementation Plan Development 
The information in the Implementation Plan and Project Timeline is based on 
currently available information as well as certain assumptions made based on 
anticipated requirements. The Implementation Plan may be reviewed semi-
annually by the Citizen Financial Oversight Board (CFOB) for report and 
recommendation to the City Council. The Project Timeline, scope of work, and 
budgets are subject to change, as directed by Council, as the planning process 
progresses and more information becomes available. 

 
Project budgets may include: conceptual estimates of consulting, architectural, 
and engineering services; other pre-construction costs such as environmental 
investigation, remediation, and geotechnical and construction testing, where 
required; infrastructure; land acquisition; and construction and project 
contingency. 
 
Potential impacts to the project budgets may include, but are not limited to:  
 Fluctuation in sales tax revenue 
 Changes in project scopes of work 
 Inflation or other increases in cost of construction materials 
 Other unforeseen circumstances 

 
The construction budgets are based on information from a number of sources 
including local and national cost estimating firms, industry consultants, and data 
from the City of Norman. Construction budgets are conceptual and are derived 
from anticipated scopes of work needed for complete projects.  Actual project 
costs may vary from initial cost estimates depending on the bidding climate at 
the time of bid, inflation and other factors impacting the economy. The 
NORMAN FORWARD Implementation Plan may be reviewed semi-annually by 
the Citizen Financial Oversight Board (CFOB) for report and recommendation to 
the City Council. 
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The projects, their respective published budgets, and current estimates are:  

 
Project                                                                             Budget        Current Estimate 

 Canadian River Park  $2 million  $2,000,000 
 Central Branch Library  $39 million  $38,955,460 
 East Branch Library  $5.1 million  $5,076,579 
 Griffin Land Acquisition  $10 million  $10,000,000 
 Indoor Aquatic Center  $14 million  $14,000,000 
 Indoor Multi-Sport Facility  $8.5 million  $8,500,000 
 James Garner Avenue Extension  $6 million  $6,000,000 
 Parks Projects $25 million  $25,000,000 

o Andrews Park  $1.5 million  $1,500,000 
Development 

o Existing Neighborhood Park  $6.5 million  $6,500,000 
o New Neighborhood Park $2 million  $2,000,000 
o New Trail Development  $6 million  $6,000,000 

Renovations 
o Ruby Grant Park  $6 million  $6,000,000 
o Saxon Park  $2 million  $2,000,000 
o Westwood Tennis Center  $1 million  $1,000,000 

 Senior Citizens Center To Be Determined  To Be Determined 
 Sports Complex Projects $23.5 million  $23,500,000 

o Griffin Park Soccer Complex  $11 million  $11,000,000 
o Reaves Park  $10 million  $10,000,000 
o Softball & Football Complex  $2.5 million  $2,500,000 

 Traffic Improvements  $2.7 million  $2,700,000 
 Westwood Family Aquatic Center  $12 million  $11,966,500 

 
Components of each project budget may include: consulting, architectural, 
and engineering services; other pre-construction costs such as environmental 
investigation, remediation, and geotechnical and construction testing, where 
required; infrastructure; land acquisition; and construction and project 
contingency. 

 

Potential impacts to project budgets include, but are not limited to:  
 Fluctuation in sales tax revenue 
 Changes in project scopes of work 
 Inflation or other uncontrollable increases in cost of construction materials 
 Unforeseen circumstances 

The Projects 
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Description  
There is potential for a park area south of Lindsey Street and west of I-35 along 
the Canadian River. Possibilities for development include trails, trail facilities, and 
other enhancements.  
 
Scope 
If land can be reasonably acquired, a park area would be developed south of 
Lindsey Street, west of I-35.  
 
Budget $2,000,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure    $205,000 
A&E / Design / Testing       $175,000 
Construction & FFE     $1,480,000 
Project Contingency       $140,000 
Total Project Budget    $2,000,000  
 
Timing 
Architecture, engineering, and site preparation are contingent upon resolution 
of land transferability legalities. The ability of the City to acquire land originally 
contemplated for this project involves resolution of legal complexities related to 
current ownership and transfer right. This project is contemplated to move 
forward in the last half of the program. 
  

Canadian River Park 
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Description  
The November 2014 Library Master Plan Update recommended construction of 
library branches as part of the Pioneer Library System (PLS). PLS is a multi-county 
library system serving Cleveland, McClain, and Pottawatomie counties in central 
Oklahoma. Each library in PLS’s service area is a partnership between the library 
system and the city where it is located; the city provides and maintains the 
facility and PLS provides library staff, collections, and programming.  
 
The new Norman Central Branch Library will include public meeting rooms, 
learning space, a local history collection, free wireless Internet, access to 
technology, and programming for all ages. 
 
Scope 
The new Norman Central Branch Library will relocate the existing library to a 
more spacious and modern facility. This branch is the main branch of both 
Norman and the Pioneer Library System and will be approximately 82,000 square 
feet. The location is north of Andrews Park on City-owned land, primarily the site 
of the former Rhodes granary.  
 
Budget $39,000,000 
 

Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure  $1,682,293 
A&E / Design / Testing $3,802,310 
Construction & FFE $31,517,357 
Project Contingency     $1,950,000 
Total Project Budget                                       $38,951,960 
 
Timing 
Architecture and engineering are underway. The Central Branch Library is 
expected to be completed in the first half of the NORMAN FORWARD program 
and open in early 2019.  
  

Central Branch Library 
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Description  
As the population in Norman has expanded east and west, so has the demand 
for library services on the east and west sides of the city. The Norman West 
branch opened in late 2013 and the East Branch Library project will continue to 
expand library services to residents on the east side of the city. 
 
The new East Branch Library will include public meeting space, free wireless 
Internet, access to technology, and programming for all ages. 
 
Scope 
The new Norman East Branch Library will be approximately 12,500 square feet 
and will be located adjacent to Fire Station No. 9 at the intersection of Alameda 
and Ridge Lake Boulevard. 
 
Budget $5,100,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure       $43,200 
A&E / Design / Testing        $650,123 
Construction & FFE      $4,123,256 
Project Contingency        $250,000 
Total Project Budget     $5,066,579  
 
Timing 
Architecture and engineering are underway. The East Branch Library is 
expected to be completed early in the NORMAN FORWARD program and open 
in 2018. 
 
 
  

East Branch Library 
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Description  
2014 legislation authorizes the Oklahoma Department of Mental Health and 
Substance Abuse Services (ODMHSAS) for the sale of the Griffin property. The 
property will be purchased by the City of Norman to be used for recreational 
activities. 
 
Budget $10,000,000 
 
Scope 
The identified properties to be acquired are: 
 Griffin Park & Sutton Wilderness           322.2 acres 
 Francis Cate Park      up to 14.5 acres 
Total Anticipated Land Acquisition          336.7 acres 

 
Budget 
Land Acquisition              $10,000,000  
 
Timing 
Negotiations for the acquisition of the property are underway. Preliminary terms 
of an Agreement with ODMHSAS call for the land to be purchased at an 
agreed-to price, to be paid out over a period of years. The Griffin Park projects 
will be able to proceed once the acquisition agreement is finalized.   

Griffin Land Acquisition 
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Description  
The planned indoor aquatic center will include competitive and recreational 
pools for community use.  
 
Scope 
A potential site has been identified adjacent to the YMCA. The project is 
dependent upon successful operating agreements between the City of 
Norman, the University of Oklahoma, Norman Public Schools, Norman Regional 
Hospital, the Sooner Swim Club, and an operator such as the YMCA. 
 
Budget $14,000,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure     $700,000 
A&E / Design / Testing     $1,260,000 
Construction & FFE              $11,200,000 
Project Contingency        $840,000 
Total Project Budget             $14,000,000  
 
Timing 
Architecture, engineering, and site preparation are scheduled to begin in 2018. 
This project is scheduled to be completed by the end of the year 2020. 
  

Indoor Aquatic Center 
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Description  
A new indoor multi-sport facility is planned to replace the WWII hangar gym east 
of the YMCA. The new facility will provide upgraded, conditioned space for 
recreational activities. 
 
Scope 
The new indoor multi-sport facility will accommodate indoor sports including, but 
not limited to, basketball and volleyball. Land for the facility will be leased from 
the University of Oklahoma. Requests for proposals for an operator will be 
solicited. The YMCA has indicated strong interest in operating the facility.  
 
Budget $8,500,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure     $425,000 
A&E / Design / Testing        $680,000 
Construction & FFE      $6,885,000 
Project Contingency        $510,000 
Total Project Budget     $8,500,000  
 
Timing 
Architecture, engineering, and site preparation are scheduled to begin in 2017. 
This project is scheduled to be completed by 2020.  

Indoor Multi-Sport Facility 
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Description  
The James Garner Avenue Extension will provide a north/south roadway to more 
efficiently carry motorists between downtown Norman and State Highway 77 
North. The extension will also create an updated entrance to the City from the 
north. 
 
Scope 
The extension project will extend James Garner Avenue from Acres Street, over 
the Robinson Street underpass, connecting to State Highway 77 North via a two-
lane roadway to North Flood Avenue. 
 
Budget $6,000,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure     $600,000 
A&E / Design / Testing        $480,000 
Construction & FFE      $4,500,000 
Project Contingency        $420,000 
Total Project Budget     $6,000,000  
 
Timing 
The construction schedule will be coordinated with the construction of the 
Central Branch Library. Architecture and engineering are underway to provide 
specifications for the Central Branch Library project. Site preparation is 
scheduled to begin midway through the program timeline. This project schedule 
is dependent upon matching Federal Transportation Improvement dollars 
administered through the Association of Central Oklahoma Governments 
(ACOG). 
  

James Garner Avenue Extension 
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Description  
Parks across Norman will be enhanced by NORMAN FORWARD. Additionally, 
new parks and trails will be developed. Plans from the Parks Master Plan will be 
reviewed to make sure they are still relevant to neighborhood needs.  
 
Scope 
The identified parks projects are: 
 Andrews Park: skate park expansion, amphitheater seating shade, 

landscaping, and splash pad enhancement.  
 Existing Neighborhood Park Renovations: as per revisited 2009 Parks 

Master Plan recommendations. 
 New Neighborhood Park Development  
 New Trail Development: complete initial loop routing of Legacy Trail. 
 Ruby Grant Park: develop Phase I of the Ruby Grant Park Master Plan with 

utility infrastructure improvements, signage, parking, trails, practice fields, 
pavilion, and pedestrian lighting. 

 Saxon Park: develop Phase II of the Saxon Park Master Plan to include 
additional parking, fencing, furnishings, play area, restrooms, and event 
shelter. 

 Westwood Tennis Center: conversion of two existing outdoor courts to 
indoor and construction of two new outdoor courts with lighting. 

 
Budget $25,000,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure  $1,440,000 
A&E / Design / Testing      $1,240,000 
Construction & FFE              $20,580,000 
Project Contingency     $1,740,000 
Total Project Budget             $25,000,000  
 
Timing 
Architecture, engineering, and site preparation are anticipated to begin early in 
the program. This project is scheduled to be completed in the last half of the 
program, though portions may be finished early in the program and throughout 
the timeline. Westwood Tennis Center construction could begin in 2016 and be 
completed in 2018. Saxon and Ruby Grant Parks could begin in 2018 and be 
completed in 2020. Existing Neighborhood Park Renovations will be done on a 

Parks Projects 
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paygo basis and could begin in 2017. Parks project order will be determined by 
the Board of Parks Commissioners. Legacy Trail land acquisition and design 
could begin in 2019. 
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Description 
The NORMAN FORWARD Ordinance included the following language: 

To construct and to equip a Senior Center through renovation of an 
existing facility or construction of a new free standing facility at a location 
to be determined by Council, after consideration of the desires of Norman 
citizens who would likely use the facility, functionality of proposed facility, 
and feasibility including how to accomplish other voter authorized 
municipal complex improvements: 

 
To be funded from proceeds that can be generated from the sale of 
General Obligation Bonds authorized by voters in 2008, or from revenues 
generated from the Norman Forward Quality of Life Projects Sales Tax of 
2015, and 

 
To be located in the vicinity of Andrews Park or another site shown to be 
reasonably available for this purpose. 

 
The City Council worked on the Senior Citizens Center location issue early in 2016 
and adopted resolution R-1516-77, narrowing the Senior Citizens Center location 
options to the Existing Library site (EL), a site on the eastern portion of Andrews 
Park (AP), and a site north of Acres Street and west of the new Central Branch 
Library site (L4). The Council has received information from Bond Counsel that 
feedback from the State Attorney General’s office has indicated that proceeds 
from a voter-approved 2008 General Obligation Bond authorization could only 
be used for a Senior Citizens Center at the EL site.  
 
Council has asked for additional evaluations by City Staff of the EL, AP, and L4 
sites. This Staff work is ongoing and should be brought back for review in the 
near future. The impact on the NORMAN FORWARD program will depend on 
determination of site location, as well as the chosen funding source(s) for the 
Senior Citizens Center project. 
  

Senior Citizens Center 
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Description  
Renovations and new construction are planned for sports complexes in multiple 
locations around Norman. These upgraded and new facilities will allow 
expanded space for youth soccer, youth baseball, youth softball, adult softball, 
youth football, and adult football.  
 
Scope 
The identified sports complex projects are: 
 Griffin Park: new outdoor soccer fields with lighting, indoor soccer facility, 

and a new Parks maintenance facility. 
 Reaves Park : additional youth baseball/softball fields with lighting, 

restrooms, concessions, and additional parking.     
 Softball & Football Complex: multi-field softball and football complex with 

lighting, restrooms, concessions, and parking.  
 
Budget $23,500,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure  $1,800,000 
A&E / Design / Testing     $1,880,000 
Construction & FFE              $18,410,000 
Project Contingency     $1,410,000 
Total Project Budget             $23,500,000 
 
Timing 
Architecture, engineering, land acquisition, and site preparation are scheduled 
to begin early in the program. The regrading of two soccer fields at Griffin Park is 
already underway. Reaves and Griffin design work should begin once the land 
purchase for Griffin Park is complete. Potentially, this could occur in late 2016 or 
early 2017. Project construction can be broken down into smaller projects, which 
could begin in 2017. Completion of all projects could be accomplished in 2020. 
Land acquisition for the Softball & Football Complex is currently being discussed 
and is anticipated to be completed in late 2017. 
  

Sports Complex Projects 
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Description 
NORMAN FORWARD includes infrastructure improvements for the city that will 
improve traffic flow and safety at various locations related to NORMAN 
FORWARD projects.  
 
Scope 
Planned projects include traffic analysis, street and storm water improvements, 
and traffic signals at various locations. Related NORMAN FORWARD projects are 
the Indoor Multi-Sport Facility, Indoor Aquatic Center, Griffin Park, and Reaves 
Park. 
 
Budget $2,700,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure     $270,000 
A&E / Design / Testing         $216,000 
Construction & FFE      $2,025,000 
Project Contingency        $189,000 
Total Project Budget     $2,700,000 
 
Timing 
Architecture, engineering, land acquisition, and site preparation are scheduled 
to begin throughout the program based on specified sites. This project is 
scheduled to be completed as needed for individual project sites during 
construction phases. 
  

Traffic Improvements 
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Description  
The Westwood Family Aquatic Center will replace the aging Westwood pool by 
razing the existing pool and constructing an updated, modern outdoor aquatic 
center.  
 
Scope 
Based on the current budget, the pool will have approximately 18,000 square 
feet of water surface area and include a variety of features that have been 
determined through public input. Features will include a lazy river, slides, water 
sprays, and shaded shallow areas. A new bathhouse, concession area, and 
additional parking are also part of this project.  
 
Budget $12,000,000 
 
Preliminary Estimated Budget 
Land Acquisition / Site Prep / Infrastructure                $0 
A&E / Design / Testing        $866,500 
Construction & FFE              $10,500,000 
Project Contingency        $600,000 
Total Project Budget             $11,966,500  
 
Timing 
Architecture and engineering are underway. The existing pool is scheduled to 
close at the end of July 2016 and the new facility is planned to open by summer 
2017. A successful summer 2017 opening is dependent on favorable weather 
conditions during construction. This project is scheduled to be completed early 
in the NORMAN FORWARD program and may be among the first large scale 
NORMAN FORWARD projects to be completed. 
 
  

Westwood Family Aquatic Center 
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 Aquatic Center Operating Subsidy  $2,100,000  
 Capital Equipment                $425,000 
 Facility Maintenance Contract      $210,000 
 Facility Maintenance Staff            $1,562,753  
 Park Maintenance Staff    $3,009,925  
 Project Oversight     $1,700,000 
 Public Art               $1,200,000  
 Senior Center Staff        $605,843 
 Westwood Pool/Tennis Replacement     $455,000 
 Interest and Debt Service Cost         $44,148,779 

 
    Total Other Program Expenses Budget    $55,417,300  
 
 
Projects identified for Public Art include:  
 

 Central Branch Library 
 East Branch Library 
 Indoor Aquatic Center 
 Indoor Multi-Sport Facility 
 Park Projects: Andrews, Ruby Grant, Saxon, and Westwood 

Tennis Center 
 Sports Complex Projects: Griffin Park and Reaves Park 
 Westwood Family Aquatic Center 

 
  

Other Projected Program Expenses 
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As part of the Implementation Plan, steps were taken to determine the order in 
which the projects, or phases of projects, would take place in the program. To 
complete this task, the Program Manager attended Citizens Financial Oversight 
Board meetings, ad hoc advisory group meetings, and worked with City Staff. 
City Staff provided budget information critical to project sequencing.  
 
The goal was to create project order within the constraints of the funding 
structure. The Central and East Libraries and the Westwood Family Aquatic 
Center begin early in the NORMAN FORWARD program. The Library projects are 
closely tied to quality of life and have a long history with voters. Westwood 
Family Aquatic Center’s timeline matches up with the swim season and has the 
potential to be completed early in the NORMAN FORWARD program.  
 
The Indoor Multi-Sport Facility and Indoor Aquatic Center are planned to be 
completed after the Libraries and Westwood Aquatic Center. They could both 
potentially be completed by 2020. 
 
The Sports Complex Projects’ sequencing and phasing are dependent on each 
other due to the removal and construction of the Parks maintenance facility 
and the relocation of programs. These projects can, and should, be done in 
smaller phases until all land acquisition has been completed. They may begin in 
the first half of the NORMAN FORWARD program but not be completely finished 
until the last half of the schedule.  
 
The Parks Projects, Griffin Land Acquisition, Traffic Improvements and James 
Garner Avenue Extension projects may begin throughout the NORMAN 
FORWARD program. The Traffic Improvements are related to specific projects 
and their beginning and end dates may depend on those project timelines.  
 
Potential impacts to the project timeline include, but are not limited to:  
 Fluctuation in sales tax revenue 
 Changes in project scopes of work 
 Inflation or other increases in cost of construction materials 
 Other unforeseen circumstances 

 
 
 
 

Project Timeline 

 



Project Timeline 
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LAND ACQ OP AGREE PRECONSTRUCTION / A&E PROJECT CONSTRUCTION

2016 20202017

DRAFT NORMAN FORWARD Project Timeline
Time shown in calendar years
2018 2019

PRECONSTRUCTION / A&E

LAND ACQ PRE / A&E

2021

LAND ACQ MASTER PLAN PRE / A&E PROJECT CONSTRUCTION

PROJECT CONSTRUCTION

CONSTRUCT

PRECONSTRUCTION / A&E

PROJECT CONSTRUCTION

PROJECT CONSTRUCTION

PROJECT CONSTRUCTION

PRE / A&E CONSTRUCT

TO BE DETERMINED BASED ON AVAILABLE FUNDING

PRECONSTRUCTION / A&E

PRECONSTRUCTION / A&E

PROJECT CONSTRUCTION

PROJECT CONSTRUCTION

TO BE DETERMINED BASED ON CITY'S ABILITY TO ACQUIRE PROJECT LAND

PRECONSTRUCTION / A&E / DESIGN PROJECT CONSTRUCTION

PROJECT CONSTRUCTIONPRECONSTRUCTION / A&E

PRECONSTRUCTION / A&E PROJECT CONSTRUCTION
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This Implementation Plan includes an introduction and history of the NORMAN 
FORWARD program, project descriptions, scopes of work, budgets, project 
phasing, and the Project Timeline.  
 
Upon the recommendation of the Citizens Financial Oversight Board and final 
adoption of the Implementation Plan by City Council Resolution, City Staff will 
implement and administer the 15-year plan. The Program Manager will assist City 
Staff with programming, cost estimating, design review, and construction 
observation on projects outlined by their contract with the City.  
 
This document is based on currently available information as well as certain 
assumptions made based on anticipated requirements. It may be amended by 
City Council as new information arises or other changes occur over the 15-year 
life of the quality-of-life program. 
  

Conclusion 
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Additional Information 
 
 
NORMAN FORWARD, City of Norman 
http://normanok.gov/cm/norman-forward 
 
“Norman Residents Support Sales Tax Increase” 
http://newsok.com/article/5453348 
 
“Norman Voters Approve Sales Tax Increase” 
http://journalrecord.com/2015/10/14/voters-approve-sales-tax-increase/ 
 
2009 Parks and Recreation Master Plan, City of Norman 
http://normanok.gov/parks/parks-recreation-master-plan 
 
2014 Norman Public Library Master Plan Update 
http://www.normanok.gov/sites/default/files/Features/Norman%20Central%20%
2B%20East%20Library%20Master%20Plan.pdf 
 
 
 
 
 
 
 

http://www.normanok.gov/sites/default/files/Features/Norman%20Central%20%2B%20East%20Library%20Master%20Plan.pdf
http://www.normanok.gov/sites/default/files/Features/Norman%20Central%20%2B%20East%20Library%20Master%20Plan.pdf
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