

Norman, Oklahoma Storm Water Master Plan Schedule																	
ID	Task Name	July 2007	August 2007	September 2007	October 2007	November 2007	December 2007	January 2008	February 2008	March 2008	April 2008	May 2008	June 2008	July 2008	August 2008	September 2008	October 2008
1	Norman, OK SWMP																
2	Meetings, Coordination and Presentations																
3	Notice To Proceed																
4	Project Kickoff																
5	Meetings w/ City Staff																
6	Public Meetings																
7	City-wide Considerations/Data Collection																
8	Watershed Field Reconnaissance																
9	Obtain & Review Existing Studies, City Capabilities																
10	Obtain & Review Available Data																
11	Ordinances, Policies, and Criteria - Review & Recommendations																
12	Watershed Environmental Assessments																
13	Develop Inventory & Evaluation Criteria																
14	Develop Watershed Inventories																
15	Conduct Watershed Surveys																
16	Prepare Watershed Evaluations																
17	Hydrologic Methods/Modeling																
18	Select Hydrologic Modeling Methods																
19	Review Existing Models, Obtain Topography																
20	Develop Hydrologic Models																
21	Hydraulic Analysis & Floodplain Mapping																
22	Select Hydraulic Model																
23	Review Existing Models																
24	Develop Hydraulic Models																
25	Develop Flood Profiles & Floodplain Boundaries																
26	Watershed Flooding,Stream Stability & WQ Assessment																
27	Flooding Assessement																
28	Erosion/Stream Stability Assessment																
29	Water Quality Assessment																
30	Recommend Intergrated Alternative Solutions																
31	ODEQ Phase II MS4 Program Permitting Assistance																
32	Storm Water Master Plan Report																
33	Prepare Draft Report		 														
34	Prepare Final Report																
35	Storm Water Financing																
36	Develop Operations & Maintenance Plan																
37	Develop Financial Model for SWU Operations																
38	Prepare Storm Water Fee Program																
39	SWU Creation Action Plan, Schedule and Report																
40	Create CIP Module																
41	Prepare Draft Financing Report		 														
42	Prepare Final Financing Report																

Project: Norman, OK SWMP
Date: Thu 10/11/07

Task Split

Progress Milestone

Summary Rolled Up Task

Rolled Up Split Rolled Up Milestone

Rolled Up Progress External Tasks

Project Summary External Milestone

Deadline

Page 1