## CITY COUNCIL CONFERENCE

## MUNICIPAL BUILDING CONFERENCE ROOM 201 WEST GRAY, NORMAN, OK

## **AUGUST 25, 2015**

5:30 P.M.

- 1. CHANGE ORDER NO. THREE TO CONTRACT K-1314-114 WITH SILVER STAR CONSTRUCTION COMPANY, INC., DECREASING THE CONTRACT AMOUNT BY \$245,601.75 FOR A REVISED CONTRACT AMOUNT OF \$3,785,551.35 FOR THE INTERSTATE DRIVE EAST EXTENSION PROJECT AND FINAL ACCEPTANCE OF THE PROJECT.
- 2. CHANGE ORDER NO. ONE TO CONTRACT K-1415-91 WITH URBAN CONTRACTORS, L.L.C., INCREASING THE CONTRACT AMOUNT BY \$105,454 FOR A REVISED CONTRACT PRICE OF \$2,978,474 AND EXTENDING THE CONTRACT TIME BY 40 CALENDAR DAYS FOR THE FYE 2013 SEWER MAINTENANCE PROJECT.
- 3. CHANGE ORDER NO. ONE TO CONTRACT K-1314-136 WITH ARCHER WESTERN CONSTRUCTION, L.L.C., EXTENDING THE CONTRACT TIME BY 47 CALENDAR DAYS FOR THE WATER RECLAMATION FACILITY PHASE 2 IMPROVEMENTS AND A STATUS UPDATE ON THE PROJECT.