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The Norman Forward Griffin Park Ad Hoc Advisory Group of the City of Norman, Cleveland County, 

State of Oklahoma, met in the Conference Room on the 20th day of July, 2017 at 3:06 p.m. and notice and 

agenda of the meeting were posted at 201 West Gray Street, 48 hours prior to the beginning of the 

meeting. 

 

ITEM 1, being: 

 

 ROLL CALL 

 

Present: Chairman Dillingham and Members Fuentes, Gillis, Laffoon and Ex-Officio Salmond 

  

Absent: Member Woodfin and Ex-Officio Anil Gollaholli 

 

City Officials 

Present: Terry Floyd, Development Coordinator  

Jud Foster, Director of Parks and Recreation  

Matt Hendren, Parks Superintendent  

 Leslie Tabor, ADG Consultants 

 Karla Chapman, Administrative Technician IV 

 

 

ITEM 2, being: 

 

 APPROVAL OF THE AGENDA 

 

Member Laffoon made the motion and Member Gillis seconded to approve the agenda.  The vote was 

taken with the following results: 

 

YEAH: Chairman Dillingham and Members Fuentes, Gillis, and Laffoon  

 

NAY: None 

 

  

ITEM 3, being: 

 

 APPROVAL OF THE MAY 17, 2017 MEETING MINUTES 

 

Member Laffoon made the motion and Member Fuentes seconded to approve the minutes.  The vote was 

taken with the following results: 

 

YEAH: Chairman Dillingham and Members Fuentes, Gillis, and Laffoon  

 

NAY: None 
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ITEM 4, being: 

 

DISCUSSION OF THE TRAFFIC IMPACT ANALYSIS REPORT 

 

Jud Foster, Director of Parks and Recreation said Staff met with Traffic Engineering Consultants (TEC) 

regarding the Traffic Impact Analysis (TIA) and TEC suggested several changes to accommodate traffic 

pattern, mostly on Robinson Street.  He said some changes have been made to the Griffin Park Master 

Plan and the cost estimates have changed slighting as well.   

 

Jim Crosby, with Planning Design Group (PDG) said changes to the master plan include: 

 

 Adding an interior roundabout at the intersection of the existing parking and new parking that 

will improve circulation; 

 Traffic improvements on Robinson Avenue at State Drive, i.e., a street light was always 

anticipated to be installed on Robinson Street and will improve traffic tremendously ($150,000);   

 Widening a 1000-foot bottleneck section six (6) feet on Robinson Street between State Drive and 

12th Avenue N.E. ($320,000) and; 

 Moved entrance off 12th Avenue N.E. north at High Meadows to have a single entrance rather than 

two entrances that were previously proposed.  

 

Jim said the master plan will lose one field due to the above changes; however, the changes will allow a 

future street light connection at 12th Avenue N.W. and High Meadows as the city grows.   

 

Geoff Evans, with Planning Design Group (PDG) highlighted both the Phase One and the Overall costs 

for the Griffin Park Soccer Complex.  He said the last item on each of the budget lists are for Traffic 

Improvements to Robinson Street in the estimated amount of $130,000.  Geoff said that number was 

derived at because the Norman Forward Traffic Improvement account allotted $340,000 funding towards 

Robinson Street improvements.  Jud explained the Norman Forward Traffic Improvement account is a 

separate Norman Forward funding that helps fund traffic issues within various Norman Forward 

projects, i.e., the widening and traffic lighting projects have on Robinson Street have an estimated cost 

total of $470,000 and Norman Forward Traffic Improvement will pay approximately $340,000 leaving the 

estimated balance of $130,000.  Geoff said the design contingency was modified some and lowered 

$50,000.  He said after discussions with City Staff the tax rate was determined to be a little high, i.e., 

originally sales tax was assumed at 50% material and 50% labor, but has been modified to 40% material 

and 60% labor.     

 

Jud Foster said Staff will present the final draft to Council at a Study Session scheduled August 1, 2017.  

He said cost estimates are preliminary numbers and when the project gets into the design phase, the 

numbers will change once the details are known; however, that is what the contingency is for, i.e., to 

cover any needs that are discovered. 

 

Jim said if an add/alternates list were to be developed, what would the Committee like to see and Member 

Fuentes said first and foremost, lighting for the fields that had to cutback in order to make the budget.  

She also felt ornate fencing all along Robinson Street and possibly around the corner on 12th Avenue N.E. 

should be added as an alternate item because it would make the sports complex look more like a premier 

complex.  Member Fuentes felt adding an extra bathroom or two to the sports complex would be nice.  She 

said even adding an extra stall to each of the existing bathrooms would work.  Jim said adding another 

stall/toilet to existing bathroom would be difficult; however, if funding is available another bathroom 

building could be constructed.   
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ITEM 5 being: 

 

MISCELLANEOUS DISCUSSION 

 

 None. 

 

 

 

ITEM 6, being: 

 

 ADJOURNMENT 

 

Member Fuentes made the motion and Member Laffoon seconded to adjourn the meeting.  The vote was 

taken with the following results: 

 

YEAH: Chairman Dillingham and Members Fuentes, Gillis, and Laffoon  

 

NAY: None 

 

 

 

Passed and approved this ____________of ________________________ 2020. 

 

 

 

 

      

Carol Dillingham, Chairperson 


